Renewable Energy
Transmission Initiative

Phases 2-3 Scope of Work
February 24, 2009




RETI Mission

Build active and consensus support for specific
plans for renewable energy and transmission
development;

Work within existing processes at CAISO,
POUs;

Support CEC policy development, transmission
planning, corridor designation and power plant
siting to help coordinate planning and permitting
of renewable energy-related transmission and
generation;

Work with POUs, I0Us and developers.



Phase 2 Outcomes

Deliverable: Statewide conceptual
transmission plan, based on phased CREZ
development scenarios, coordinated with
ISO, POU transmission planning.

Outcome: Conceptual transmission plans to
access priority CREZ; 1dentification of
potential corridors for consideration under
CEC SB 1059 Designation Process.



Phase 3 Outcomes

Deliverables: transmission plans of service
for projects accessing priority CREZ,
together with consensus determination of

need, documented 1n ISO, POU
transmission plans.

Outcome: Initiation of permitting process for
priority, near-term transmission projects.



2009 Tasks

1. Phase 2 Report: initial CREZ adjustments
and statewide conceptual transmission plan

2. Coordinate stakeholder input to support
ISO, POU planning and evaluation of
economic, GHG and reliability benefits of
initial RETI transmission projects

3. Coordinate stakeholder process to identify
potential transmission corridors (SB 1059)



2009 Tasks, cont'd

4. Continue CREZ adjustment to meet

needs of permitting agencies; continue
EWG work.

5. Support consideration of joint IOU-
POU projects.

6. Public meetings, stakeholder outreach
to gather mput, explain CREZ-
transmission development planning.



2010 Tasks

. Achieve stakeholder consensus on need for

priority transmission projects, incl.
determination of need by ISO and/or POUs.

Support ISO, POU board approvals of
initial RETI transmission projects.

Support preparation of plans of service for

these projects, through ISO, POU processes,

in coordination with regional planning.

Support preparation and submittal of
applications to construct 1nitial projects.
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2010 Tasks, cont'd

Continue CREZ adjustment to meet needs
of permitting agencies.

Support consideration of joint IOU-POU
projects.

Continue public meetings, stakeholder
outreach to gather input on and explain
CREZ-transmission study and
development.



2009 Schedule

March: Draft Phase 2 Report: Initial CREZ adjustments and draft
conceptual transmission plan

April:  Public comment on Draft Report. Final Phase 2 Report.
Public and agency meetings.

April-December 2009: Stakeholder input to support ISO, POU
planning and evaluation of economic, GHG, reliability benefits
of initial RETI transmission projects.

May-December 2009: CREZ refinement work to meet needs of
permitting agencies. Continue regular EWG meetings.

May-December 2009: Meetings as needed to support consideration
of joint IOU-POU transmission projects.

May-December 2009: Coordinate stakeholder process to identify
potential corridors under SB 1059 Designation Process.
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